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CDF Operations Summary

March 2006 Shutdown
Week 4

“You can’t win, you can’t break even,
and you can’t quit the game.”
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 Detector Status:

➤ All detectors (including CLC) on
N2 till March; if you need to work
on HV ask me about LOTO

➤ No Hardware event builder until
April; however, online DAQ
group has done admirable job
getting readout with entire
detector using software event
builder (cosmics and
L2_TORTURE now possible);
EVB load balancing soon

➤ All steel open and accessible,
except around NW muon steel
(a.k.a. toroid)
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 Saturday (3/18, 0700-1500) power outage:

➤ Overall went fairly well, but discovered some new “features”
➤ Plug for rented diesel generator to power cryo plant found with one phase missing
➤ 24 V power for relay to SVX heaters not on UPS/diesel power—took some time to debug

➤ SVX chilled water pump on same circuit with backup SVX water pump; overloaded
circuit till understood

➤ Many online computers in 3rd floor computer room on UPS/diesel power meant Rick
and I had to remove window and put in fan—will take care of this procedurally in future

➤ New test of diesel generator transfer switch at end meant we had to run on just UPS
power for ~15 minutes; worked fine!

➤ Despite innumerable warnings, people came in wondering why they couldn’t connect to
their computers and CD Oracle group surprised

➤ Yesterday (3/22) electricians working on chiller accidentally turned off building power
(not experimental power) for <5 seconds; some glitches (e.g., SVX pumps), but minimal
impact
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 Yesterday (3/22), NW toroid lifted and Hillman roller replaced:

➤ Found old Hillman roller damaged, see Rick’s webpage link “IMU 400 T
Hillman Roller Photographs” on http://ncdf67.fnal.gov/~tesarek/shutdown06/
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➤ Still under investigation; new Hillman roller in place
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Important Dates

Date

2/27  Shutdown begins

2/27  Open Collision Hall, begin detector work
2/27 - 6/1  No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!

3/1 - 4/6  No Hardware Event Builder

3/7  Open all steel, full detector access

3/15 - 3/29  Hilman roller replacement (NW IMU steel)

3/15  Chambers off flammable gas
3/18  8 hour power outage to B0 and trailers

4/5 - 4/26  Solenoid bore access(?)

4/3  1/2 hour site wide power outage

4/24  1/2 hour site wide power outage

5/1  Flammable gas to COT (test recirculation system)

5/12  Restrict access to collision hall

5/12 - 5/25  Cosmic rays, Calibration and debugging
5/25  Tevatron Cold


